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Gentlemen: 

We are transmitting the proposed schedule for the Operable Unit No. 2 (OU2) Woman Creek 
Interim Measure/Interim Remedial Action Plan (IM/RAP). This IIWIUP is the result of splitting 
the original OU2 IM/IRAP into a South Walnut Creek Basin JMlIRAP and a Woman Creek 
IM/IRAP. We are submitting this schedule pursuant to the Environmental Restoration Federal 
Facility Agreement and Consent Order (known as the Environmental Restoration InterAgency 
Agreement, (IAG). 

As noted in the EPA December 20,1990 letter, a condition of the MIRAP is that it incotpat-dte the 
results of comprehensive bench-scale testing which are scheduled to occur May 1991. The final 
bench scale treatability report would be finished November 4,1991. Based on this, we would not 
be able to submit a draft IM/IRAP until December 23,1991. Using the standard timeframes in h e  
IAG, the review and approval process would finish with the release of the final Responsiveness 
Summary and final IM/IRAP/EA January 1,1993. Construction could then begin ten days after 
finalization and release to the public. We have not proposed any schedules for the construction 
phase of the IIWIRW because of the uncertainties of not knowing the type of treatment facility that 
will be proposed. Although the construction phase of the South Walnut Creek IM/IRAp is under 
two months, the 881 Hillside treatment plant is scheduled to take 14 months. 
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If you have any questions, please contact Scott Grace of my staff at 966-7199. 

Sincerely, 

Enclosure 

cc w/Enclosure: 
A. Rampertaap, EM45 
E. Evered, EG&G/RF 
T. Greengard, EG&G/RF 
G. Anderson, EG&G/RF 
B. Frazer, EPA 
J. Schieffelin, CDH 

David P. Simonson 
Assistant Manager 

for Environmental Management 



PROPOSED SCHEDULE 
Operable U n i t  No. 2 Woman Creek Interim Measure/Interim Remedial Action Plan (IM/IRAP) 

-- DURATION START - FINISH ACTIVITY 

21 20MAY91 17JUN91 Bench Scale Testing (EST) 
90 17JUN91 16SEP91 Analysis T u r n a r d  

10 2lOCT 04NOW1 RFO Review Draft EST 
210CT91 Draft BST Report 

4NOW1 Final BST Report 

42 
20 
20 
20 
20 
0 
40 
40 
40 
0 
20 
40 
0 
10 
20 
10 

04NOW1 24DEC91 
24DEC91 24JAN92 
27JAN91 21 FEB92 
24FEB92 2OMAR92 
2OMAR92 17APR92 

20APR92 
21APR92 27APR92 
20APR92 22JUN92 
UJUN92 13AUG92 

14AUG92 
14AUG92 1 1 SEP92 
14SEW2 06Nw92 

O9NOW2 
1ONOW2 23NOW2 
24NOWt 21DEC92 
220EC92 01 JAN93 

Prepare I n i t i a l  Draft IM/IRAP/EA 
IM/IRAP/EA EPA/CDH and DOE HQ Review 
RFP Reveiw Draft IRPA 
Resolve Comnents 8 Finalize Draft IM/IRAP/EA 
DOE HP Concurrence on Draft EA 
Submit Draft IM/IRAP/EA Decision Docunent 
EPA/CDH Review IM/IRAP/EA 
IM/IRAP/EA EPA/CDH/Public Review and Comnent 
DOE Prepare Responsiveness Summry (RS) 
Submit Responsiveness Sunnary and Finalized IM/IRAP/EA 
EPA/CDH Review Responsiveness Sunnary 
Resolve Comnents and Final ize RS and IM/IRAP/EA 
Submit Finalized Responsiveness Sunnary and IM/IRAP/EA 
EPA/CDH Approval of Responsiveness S u n n a r y  and IM/IRAP/EA 
DOE HP NEPA Review and Decision 
Release RS and IM/IRAP/ED to  public 
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